
SR 99 Tunnel Project – Interior Structures Weekly Report March 17, 2017 (covers March 10 to March 17)

Sections 
completed/planned

Distance completed 
(of 9,270 total feet)

Percent 
completed

Notes

Lower half of southbound west walls 5/5 975 feet 11 percent

Southbound roadway 3/3 4,609 feet 50 percent

Northbound walls 2/2 5,594 feet 60 percent

Corbels 1/1 6,237 feet 67 percent

Northbound roadway N/A N/A N/A

The information in this report is based on Seattle Tunnel Partners’ three-week schedule, and does not necessarily reflect 
progress as it relates to the overall project schedule.
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